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Dear Neighbour, 

 

It was good to meet those of you who attended our open morning on 24th April and it was nice to hear some positive 

comments from many of you.  Due to the obvious interest that was apparent on the day we will be arranging something 

similar once the building envelope nears completion, around August / September. 

 

Just to keep you up to speed with progress since our previous newsletter you will have noticed significant progress with 

the superstructure of the new building now well underway .  The steel frame superstructure that you can now see forms 

the outline of the lower half of the new school (Theatre, music area, refectory and ICT Resource area).   The next 4 

weeks will see the upper half of the school superstructure being erected whilst we commence external masonry cladding 

to the lower half of the building.   By the time I write to again you should be able to see the final basic shape of the new 

building. 

 

You may also have noticed that we have planted a new semi-mature oak tree just inside the site boundary, opposite the 

sixth form building on Upper Oldfield.  The tree was planted earlier this month and has already started to foliate. 

 

Next week, from 1st June we will be carrying out some alterations to the foul and storm water inspection chambers 

within the public footpath, immediately outside of the site boundary opposite Oldfield Surgery on Upper Oldfield.  

These works have been planned in consultation with B&NES Highways and Wessex Water.  These works require that a 

small section of footpath will be out of use for approximately 4-5 days.  Once these works are complete we then need to 

carry out a similar operation on Lower Oldfield in order to make the new connections into the existing sewer system. 

 

 

I hope you all enjoy the bank holiday weekend and will write to you again in a month or so with a further update 

 

 

 

 

Yours faithfully, 

 

Tony Milkins 
Tony Milkins 

Senior Project Manager 

ISG Pearce Ltd 

tony.milkins@isgpearce.com 

 

Cc.  Erica Draisey (Hayesfield School),  

 Judi Rowe (Hayesfield School) 

 Cllr. Ian Gilchrist, Cllr. Brook Whelan 

 Paul McElhone (B&NES Street Works Manager) 


